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ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
CAD B771/774 Decommissioning
1CAD71271 Planning & Engineering for Set 27 D&D 11|  22MAY00 07JUNOO
1CAD71431 Planning & Engineering for Set 43 D&D 44 08JUN0O 16AUG00 L
1CAD71273 | D &D Set 27, Rm 149, Old Glovebox #30 79| 08JUNOO 28SEPO0 L
1CAD71433  |D&D Set43, Rms 180A, -C & -D 209  17AUG00 13JUNO1
1CAD716131 | D &D Set 61 (South), Rm 141 & half Rm 114, GB#5 287|  14JUNOL 313UL02 L
1CAD71623 | D &D Set62, Rm 114, Lines #6 & #7 (Hydrofiuor 168| 01AUGO2 | 31IMAR03
1CAD71AF2 Area AF (1st Flr, East) Recon-Characterization 24| 01APRO3 06MAY03
1CAD71AH2 Area AH (B771 2nd FIr) Recon-Characterization 46| 21MAY03 04AUG03
1CAD71AH3  |Area AH (Second Floor, B771) Dismantiement 219|  30MAYO03 08APRO4 I
1CAD71AH5 Area AH (Second Floor, B771) Final Survey 32| 09APRO4 24MAY04 u
1CAD71AL5 Area AL (B771 Structure) Final Survey 29| 16APRO4 26MAY04 n
1CAD71AL6 Area AL (B771 Structure) Demolition 58| 27TMAY04 18AUG04 L
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 15:01
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